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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Pay Period End Date:

04.13.2015

Contract Location:
SANTEE SPUR EAST

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220 HAWKEYE DR

SIOUX CITY IA 51105-2048

Phone:
(712)252-2766

Escrow Agent:

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Surety Co:
Counties
KNOX
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
32135 000 STP-12-5(116) 012 167.21  177.15

BIT

PROG

11.14.2013
11.25.2013
12.09.2013

06.02.2014
06.23.2014
12.05.2014

GRAD CULV SEED BR GDRL

Current Contract Amt
$3,672,063.61

Original Contract Amt
$3,456,987.61

% Dollar Comp

92%
% Time Comp

97%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment

Project Manager
Wiebelhaus, Bob
Construction Engineer
Halstead, Kerri
Controller

Burling, Laurie

04.13.2015

04.14.2015

04.14.2015

Total to Date

Prev to Date

$3,378,488.94  $3,374,058.94
$.00 $.00
$3,378,488.94  $3,374,058.94
$.00 $.00
$.00 $.00
$.00 $.00

$3,378,488.94

$3,374,058.94

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$3,378,488.94  $3,374,058.94

District Engineer

Boyle, Pat
Controller

Burling, Laurie

This Estimate

$4,430.00
$.00
$4,430.00
$.00
$.00
$.00
$4,430.00

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$4,430.00

04.13.2015

04.14.2015
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Est Number: 0014 Pay Period End Date:  04.13.2015 Est Number: 0014 Pay Period End Date:  04.13.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.15 22,760.000 26,174.00
0001 0001 0030.10 13,000.00 1.000 13,000.00 EROSION CONTROL, CLASS 1D SY 22,389.000 25,747.35
MOBILIZATION LS 1.000 13,000.00 24,066.321 27,676.27
1.000 13,000.00 0.000 0.00
0.000 0.00 0010 0010 L019.22 12.00 169.000 2,028.00
0002 0002 1009.00 12,000.00 1.000 12,000.00 EROSION CONTROL, CLASS 2C SY 169.000 2,028.00
GENERAL CLEARING AND GRUBBING LS 1.000 12,000.00 0.000 0.00
1.000 12,000.00 0.000 0.00
0.000 0.00 o011 o011 L021.51 2.60 180.000 468.00
0003 0003 1011.00 30.00 86.000 2,580.00 EROSION CHECKS, TYPE WATTLE LF 180.000 468.00
WATER MGAL 86.000 2,580.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L022.11 2.40 3,223.000 7,735.20
0004 0004 1030.00 19.20 5,722.000 109,862.40 FABRIC SILT FENCE-LOW POROSITY LF 3,223.000 7,735.20
EARTHWORK MEASURED IN EMBANKMENT CY 5,722.000 109,862.40 3,528.000 8,467.20
5,722.000 109,862.40 0.000 0.00
0.000 0.00 4016 4016 4764.35 10.56 0.000 0.00
0005 0005 1102.00 10.00 299.000 2,990.00 4"PERFORATED PIPE UNDERDRAIN LF 1,700.000 17,952.00
REMOVE ASPHALT SURFACE SY 299.000 2,990.00 1,700.000 17,952.00
258.435 2,584.35 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 201,275.60
0006 0006 1115.00 800.00 1.000 800.00 Current 219,250.95
REMOVE DITCH CHECK EACH 1.000 800.00 In place 215,259.22
1.000 800.00 This Estimate 0.00

0.000 0.00 GROUP 4 CULVERTS

0007 0007 7017.00 2.00  11,444.000 22,888.00 0013 0013 0030.40 5,146.00 1.000 5,146.00
REMOVE GUARDRAIL LF 11,444.000 22,888.00 MOBILIZATION LS 1.000 5,146.00
11,458.500 22,917.00 1.000 5,146.00
0.000 0.00 0.000 0.00
0008 0008 L006.00 150.00 5.000 750.00 0014 0014 4044.00 4,938.00 1.000 4,938.00
COVER CROP SEEDING ACRE 8.000 1,200.00 PREPARATION OF STRUCTURE EACH 1.000 4,938.00
0.000 0.00 STA. 304447 1.000 4,938.00
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  04.13.2015 Est Number: 0014 Pay Period End Date:  04.13.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 4101.06 1,137.00 24.200 27,515.40 4007 4007 L001.01 1,842.50 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BOX CcY 24.200 27,515.40 SEEDING, TYPE A ACRE 1.000 1,842.50
CULVERT 13.020 14,803.74 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 4151.00 1.60 2,615.000 4,184.00 GROUP 5 SEEDING Contracted 8,800.00
REINFORCING STEEL FOR BOX CULVERT LB 2,615.000 4,184.00 Current 9.767.50
2,615.000 4,184.00 In place 16,039.65
0.000 0.00 This Estimate 0.00
4023 4023 1990.02 2,820.62 0.000 0.00 GROUP 6 BRIDGE AT STA. 1029+89.00
LABOR LS 1.000 2,820.62 0020 0020 0030.60 8,000.00 1.000 8,000.00
1.000 2,820.62 MOBILIZATION LS 1.000 8,000.00
1.000 2,820.62 1.000 8,000.00
GROUP 4 CULVERTS Contracted 41,783.40 0.000 0.00
Current 44,604.02 0021 0021 6010.26 825.00 23.500 19,387.50
In place 31.892.36 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 23.500 19,387.50
This Estimate 2,820.62 23.500 19,387.50
GROUP 5 SEEDING 0.000 0.00
0017 0017 0030.50 500.00 1.000 500.00 0022 0022 6030.00 21,500.00 1.000 21,500.00
MOBILIZATION LS 1.000 500.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 21,500.00
1.000 500.00 1029+89 00 1.000 21,500.00
0.000 0.00 0.000 0.00
0018 0018 L001.02 1,100.00 5.000 5,500.00 0023 0023 6131.50 4.25 4,745.000 20,166.25
SEEDING, TYPE B ACRE 5.000 5,500.00 EPOXY COATED REINFORCING STEEL LB 4,745.000 20,166.25
10.717 11,788.70 4,745.000 20,166.25
0.000 0.00 0.000 0.00
0019 0019 L032.75 175.00 16.000 2,800.00 0024 0024 6619.50 2,500.00 6.000 15,000.00
MULCH TON 11.000 1,925.00 REPAIR FLOOR DRAIN EACH 6.000 15,000.00
21.434 3,750.95 6.000 15,000.00
0.000 0.00 0.000 0.00
4005 4005 0003.57 1,320.00 0.000 0.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 1.000 1,320.00
1.000 1,320.00
0.000 0.00
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Vendor ID: 3245 KNIFE RIVER MIDWEST(KNIFE RIVER COF

Est Number: 0014 Pay Period End Date:  04.13.2015 Est Number: 0014 Pay Period End Date:  04.13.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4006 4006 0003.56 8.80 0.000 0.00 0028 0028 7020.00 2,250.00 4.000 9,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 250.000 2,200.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,000.00
250.000 2,200.00 4.000 9,000.00
0.000 0.00 0.000 0.00
4013 4013 6007.22 549.33 0.000 0.00 0029 0029 7022.00 600.00 3.000 1,800.00
BRIDGE DECK REPAIR, PARTIAL DEPTH 53 8.000 4,394.64 END ANCHORAGE ASSEMBLY EACH 3.000 1,800.00
8.614 4,731.93 3.000 1,800.00
0.000 0.00 0.000 0.00
4017 4017 0096.00 -1,079.10 0.000 0.00 0030 0030 7023.00 2,500.00 32.000 80,000.00
DEDUCTION LS 1.000 -1,079.10 TERMINAL ANCHORAGE SECTIONS EACH 32.000 80,000.00
1.000 -1,079.10 32.000 80,000.00
low strength concrete
0.000 0.00 0.000 0.00
4019 4019 7025.48 700.00 0.000 0.00 0031 0031 7023.25 2,500.00 2.000 5,000.00
GUARDRAIL POSTS EACH 1.000 700.00 CABLE GUARDRAIL TO W-BEAM TRANSITION EACH 2.000 5,000.00
_ 1.000 700.00 SECTION 2.000 5,000.00
Redesign of post No 2 Northwest corner of
: 1.000 700.00 0.000 0.00
bridge
GROUP 6 BRIDGE AT STA. 1029+89.00 Contracted 8405375 0032 0032 7024.25 2,250.00 4.000 9,000.00
Current 91.589.29 GUARDRAIL END TREATMENT, TYPE | EACH 4.000 9,000.00
In place 91,926.58 4.000 9,000.00
This Estimate 700.00 0.000 0.00
GROUP 7 GUARDRAIL 0033 0033 7024.27 2,250.00 11.000 24,750.00
0025 0025 0030.70 2.919.00 1.000 2091900 GUARDRAIL END TREATMENT, TYPE Il EACH 11.000 24,750.00
MOBILIZATION LS 1.000 2,919.00 11.000 24,750.00
1.000 2,919.00 0.000 0.00
0.000 0.00 4015 4015 7020.30 1,558.00 0.000 0.00
0026 0026 7011.20 2900 1,762.500 38,775.00 BRIDGE APPROACH SECTION (MODIFIED) EACH 1.000 1,558.00
: ) ) ) 1.000 1,558.00
W-BEAM GUARDRAIL LF 1,762.500 88,775.00  \tigspan rail support- option
1,762.500 38,775.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 345,000.00
0027 0027 7015.00 22.00 7,898.000 173,756.00 Current 346,558.00
CABLE GUARDRAIL LF 7,898.000 173,756.00 In place 346,558.00
7,898.000 173,756.00 This Estimate 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  04.13.2015 Est Number: 0014 Pay Period End Date:  04.13.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0042 0057 9002.10 29.80 500.000 14,900.00
0034 0034 0002.55 7.50 1,049.000 7,867.50 ASPHALTIC CONCRETE FOR STATE TON 500.000 14,900.00
OVERLAY BROKEN LINES STA 1,049.000 7.867.50 MAINTENANCE PATCHING, TYPE SPR 644.530 19,207.00
1,041.440 7,810.80 0.000 0.00
0.000 0.00 0043 0041 9005.75 29.80  36,220.000  1,079,356.00
0035 0035 0002.60 7.50 2,098.000 15,735.00 ASPHALTIC CONCRETE, TYPE SPR TON 36,220.000 1,079,356.00
OVERLAY SOLID LINES STA 2,098.000 15,735.00 36,305.490 1,081,903.61
2,263.300 16,974.75 0.000 0.00
0.000 0.00 0044 0042 9009.00 0.50 7,194.000 3,597.00
0036 0036 0030.90 156,337.00 1.000 156,337.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 7,194.000 3,597.00
MOBILIZATION LS 1.000 156,337.00 DRIVEWAYS AND INTERSECTIONS 7,592,551 3,796.28
1.000 156,337.00 190.757 95.38
0.000 0.00  0o45 0043 9010.50 36.46 1,000.000 36,460.00
0037 0037 2001.00 40.00 220.000 8,800.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,000.000 36,460.00
GRAVEL SURFACE COURSE cy 220.000 8,800.00 SPR 295.110 10,759.71
203.044 8,121.76 0.000 0.00
0.000 000  oo46 0058 9020.95 650.44 17.000 11,057.48
0038 0038 2021.00 50.00 9.000 450.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 11,057.48
MAILBOX POST EACH 9.000 45000 STATE MAINTENANCE PATCHING 14.560 9,470.41
11.000 550.00 0.000 0.00
0.000 0.00 0047 0044 9021.13 650.44 1,265.480 823,118.81
0039 0039 6133.00 25.65 379.400 9,731.61 PERFORMANCE GRADED BINDER (64-34) TON 1,265.480 823,118.81
MEMBRANE WATERPROOFING 5% 379.400 9,731.61 853.633 555,237.06
379.400 9,731.61 0.000 0.00
0.000 000  oo48 0045 9034.00 6.00 908.000 5,448.00
0040 0056 8022.15 1.21 500.000 605.00 PREPARATION OF INTERSECTIONS AND 3% 908.000 5,448.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 605.00 DRIVEWAYS 1,321.000 7,926.00
STATE MAINTENANCE PATCHING 644.530 779.88 119.000 714.00
0.000 000 0049 0046 9053.00 146  29,720.000 43,391.20
0041 0040 8022.20 1.21  37,220.000 45,036.20 TACK COAT GAL 29,720.000 43,391.20
HYDRATED LIME/WARM MIX ASPHALT EACH 37,220.000 45,036.20 31,500.000 45,990.00
36,600.600 44,286.73 0.000 0.00
0.000 000  gos0 0047 9111.00 30.00 7.000 210.00
WATER MGAL 7.000 210.00
0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  04.13.2015 Est Number: 0014 Pay Period End Date:  04.13.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0048 9170.00 588.00 17.583 10,338.80 4012 4012 0096.21 2,475.00 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 17.583 10,338.80  MOBILIZATION EACH 1.000 2,475.00
17.583 10,338.80 1.000 2,475.00
0.000 0.00 0.000 0.00
0052 0049 9173.15 110.15 17.583 1,936.77 4018 4018 9300.37 1.00 0.000 0.00
TRENCHED WIDENING STA 17.583 1,936.77 RAP INCENTIVE PAYMENT FOR STATE EACH 1,849.800 1,849.80
16.460 1,813.07 MAINTENANCE PATCHING 1,849.800 1,849.80
0.000 0.00 0.000 0.00
0053 0050 9179.23 456.61 537.484 245,420.57 4020 4020 9300.60 1.10 0.000 0.00
COLD MILLING, CLASS 3 STA 523.184 238,891.05 SMOOTHNESS INCENTIVE-ASPHALTIC TON 15,316.862 16,848.55
527.520 240,870.92 CONCRETE 15,316.862 16,848.55
0.000 0.00 0.000 0.00
0054 0051 9179.35 2.63 6,286.000 16,532.18 4021 4021 9300.77 24.11 0.000 0.00
COLD MILLING, CLASS 5 sy 6,286.000 16,532.18 SMOOTHNESS INCENTIVE-PERFORMANCE TON 359.946 8,678.30
3,467.758 9,120.20 GRADED BINDER 359.946 8,678.30
0.000 0.00 0.000 0.00
0055 0052 9179.72 30.10 341.000 10,264.10 4022 4022 9300.56 1.843 0.000 0.00
REMOVE ASPHALT SURFACE FROM BRIDGE 5% 341.000 10,264.10 SUPERPAVE QUALITY INCENTIVE TON 37,245.130 68,642.77
343.444 10,337.66 37,245.130 68,642.77
0.000 0.00 0.000 0.00
0056 0053 9188.50 39.69 881.000 34,966.89 GROUP 9 BITUMINOUS Contracted 2,646,362.11
SURFACING UNDER GUARDRAIL 53 881.000 34,966.89 Current 2741,993.10
1,032.541 40,981.56 In place 2,498,794.93
0.000 0.00 This Estimate 809.38
0057 0054 9300.38 1.00 63,274.000 63,274.00 GROUP 10 GENERAL ITEMS
RAP INCENTIVE PAYMENT EACH 63,274.000 63,274.00 0059 0059 0001.08 0.50 24,775.000 12,387.50
102,744.180 102,744.18  BARRICADE, TYPE Il BDAY 24,775.000 12,387.50
0.000 0.00 8,210.000 4,105.00
0058 0055 9300.52 1,528.00 1.000 1,528.00 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 1,528.00 0060 0060 0001.10 1.25 860.000 1,075.00
I/D 1.000 1,528.00 BARRICADE, TYPE III BDAY 860.000 1,075.00
0.000 0.00 4,898.000 6,122.50
4004 4004 9179.68 256.37 0.000 0.00 0.000 0.00
COLD MILLING, CLASS 3 STA 14.300 3,666.09
Mill 1 1/2 inch depthwidth varies- 14.368 3,683.52
0.000 0.00
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Est Number: 0014 Pay Period End Date:  04.13.2015 Est Number: 0014 Pay Period End Date:  04.13.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0061 0061 0001.75 2.00 1,470.000 2,940.00 0070 0070 0003.58 2,400.00 1.000 2,400.00
TEMPORARY SIGN DAY EACH 1,470.000 2,940.00 INERTIAL BARRIER SYSTEM EACH 1.000 2,400.00
798.000 1,596.00 1.000 2,400.00
0.000 0.00 0.000 0.00
0062 0062 0001.90 1.00 21,854.000 21,854.00 0071 0071 0003.70 400.00 6.000 2,400.00
SIGN DAY EACH 21,854.000 21,854.00 TEMPORARY RUMBLE STRIP EACH 6.000 2,400.00
9,004.000 9,004.00 4.000 1,600.00
0.000 0.00 0.000 0.00
0063 0063 0002.28 0.50 3,000.000 1,500.00 0072 0072 0003.74 7,500.00 1.000 7,500.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 3,000.000 1,500.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 7,500.00
2,652.000 1,326.00 1.000 7,500.00
0.000 0.00 0.000 0.00
0064 0064 0002.30 0.85 850.000 72250 0073 0073 0010.04 1,250.00 1.000 1,250.00
PAVEMENT MARKING REMOVAL LF 850.000 722,50 FIELD OFFICE EACH 1.000 1,250.00
150.000 127.50 0.000 0.00
0.000 0.00 0.000 0.00
0065 0065 0002.44 0.45 3,000.000 1,350.00 0074 0074 0020.00 0.80 500.000 400.00
TEMPORARY PAVEMENT MARKING, TYPE LF 3,000.000 1,350.00 TRAINING HOUR 500.000 400.00
PAINT 4,804.000 2,161.80 1,282.750 1,026.20
0.000 0.00 0.000 0.00
0066 0066 0002.47 0.15 3,000.000 450.00 0075 0075 0030.00 7,950.00 1.000 7,950.00
TEMPORARY PAVEMENT MARKING SURFACE LF 3,000.000 450.00 MOBILIZATION LS 1.000 7,950.00
PREPARATION 4,804.000 720.60 1.000 7,950.00
0.000 0.00 0.000 0.00
0067 0067 0003.10 200.00 110.000 22,000.00 0076 0076 9110.01 50.00 90.000 4,500.00
FLAGGING DAY 110.000 22,000.00 RENTAL OF LOADER, FULLY OPERATED HOUR 90.000 4,500.00
157.500 31,500.00 0.000 0.00
0.500 100.00 0.000 0.00
0068 0068 0003.20 300.00 50.000 15,000.00 0077 0077 9110.02 50.00 50.000 2,500.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 15,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
38.000 11,400.00 OPERATED 28.000 1,400.00
0.000 0.00 0.000 0.00
0069 0069 0003.50 13.75 225.000 3,093.75 0078 0078 9110.03 50.00 90.000 4,500.00
CONCRETE PROTECTION BARRIER LF 225.000 3,093.75 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 90.000 4,500.00
250.000 3,437.50 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  04.13.2015 Est Number: 0014 Pay Period End Date:  04.13.2015
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0079 0079 9110.07 50.00 90.000 4,500.00 4009 4009 7518.12 11.20 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 90.000 4,500.00 12" YELLOW WET REFLECTIVE PREFORMED LF 450.000 5,040.00
3.000 150.00 PAVEMENT MARKING, TYPE 4, GROOVED 353.200 3,955.84
0.000 0.00 0.000 0.00
0080 0080 9110.27 135.00 40.000 5,400.00 4010 4010 7517.05 4.68 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 40.000 5,400.00 5" WHITE WET REFLECTIVE PREFORMED LF 4,000.000 18,720.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 PAVEMENT MARKING, TYPE 4, GROOVED 7,228.500 33,829.38
0.000 0.00 0.000 0.00
0081 0081 L022.75 3.10 400.000 1,240.00 4011 4011 7518.05 4.68 0.000 0.00
TEMPORARY SILT CHECK LF 400.000 1,240.00 5" YELLOW WET REFLECTIVE PREFORMED LF 8,100.000 37,908.00
0.000 0.00 PAVEMENT MARKING, TYPE 4, GROOVED 7,831.000 36,649.08
0.000 0.00 0.000 0.00
0082 0082 L022.90 3.50 500.000 1,750.00 4014 4014 7519.00 341.00 0.000 0.00
TEMPORARY SILT FENCE LF 500.000 1,750.00 ARROW, WET REFLECTIVE PREFORMED EACH 4.000 1,364.00
328.000 1.148.00 PAVEMENT MARKING, TYPE 4, GROOVED 4.000 1.364.00
0.000 0.00 0.000 0.00
0083 0083 L022.92 3.50 300.000 1,050.00 GROUP 10 GENERAL ITEMS Contracted 129,712.75
TEMPORARY EARTH CHECK LF 300.000 1,050.00 Current 218.300.75
0.000 0.00 In place 178,018.20
0.000 0.00 This Estimate 100.00
4001 4001 1021.10 12.00 0.000 0.00 Totals for contract Contracted 3,456,987.61
REMOVE DELINEATOR UNITS EACH 76.000 912.00 Current 3,672,063.61
Includes Chevrons and delineators 76.000 912.00 ) In Place 3,378,488.94
0.000 0.00 This Estimate 4,430.00
4002 4002 1020.20 44.00 0.000 0.00
INSTALL CHEVRONS EACH 27.000 1,188.00
. 31.000 1,364.00
Per location / post
0.000 0.00
4003 4003 1020.03 36.00 0.000 0.00
DELINEATOR, TYPE Il EACH 76.000 2,736.00
. 72.000 2,592.00
Per location / post
0.000 0.00
4008 4008 7517.12 11.20 0.000 0.00
12" WHITE WET REFLECTIVE PREFORMED LF 1,850.000 20,720.00
PAVEMENT MARKING, TYPE 4, GROOVED 239.000 2,676.80
0.000 0.00







